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1. The purpose of this modification is to incorporate changes to the ordered seat and service 

level quantities for September 2005.  Also this modification will incorporate changes for 
catalog, specialized services, outages and credits amounts invoiced for the preceding 
month. 

 
2. SSC Monthly Requirements is established to reflect changes/corrections to the services 

ordered during September 2005 and those services projected to the end of the delivery 
order period. SSC Monthly Requirements-September 2005.xls” is incorporated herein by 
reference and is provided in electronic format separately to the Contractor.  Attached is the 
summary of monthly requirements for September 2005 reflecting the estimated total delivery 
order value for September 2005 and projected value for the remainder of the Delivery Order. 

 
3. Delivery Order Part II, Item 4 entitled “Total Delivery Order Value” is revised to include 

September 2005 ordered seats/service levels in the amount of $398,773.21 and to update 
other services amounts.   

 

Month/Mod Description  Monthly Total  
 Actual Total  

To Date  

Sep-05 Ordered Seats and Services  $          398,773.21 
 $          
3,967,699.60  

Jul-05 Catalog Services  $             6,921.34  
 $             
130,715.06  

Jul-05 Specialized Services   $                       -    
 $               
94,366.73  

  Infrastructure upgrades  $                       -    
 $             
925,810.09  

  
Fast Track Mods Authorized 
(but not incorporated by Mod)  $           21,177.16  

 $               
21,177.16  

  sub-total of ordered services  $          426,871.71 
 $          
5,139,768.64  

      
Jul-05 Less facility credit  $                       -     $                          -    
Jul-05 Less outage credit  $                       -     $                          -    

  Less retainage not earned  $                       -     $                   419.51 

  TOTAL  $          426,871.71 
 $          
5,140,188.15  

      
4. All other terms and conditions of the Delivery Order remain unchanged. 
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